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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204152N: E-2 Squadrons

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 52.327 62.796 19.011 0.000 19.011 15.047 2.231 0.000 0.000 0.000 305.091
0463: E2C Improvements 52.327 62.796 19.011 0.000 19.011 15.047 2.231 0.000 0.000 0.000 305.091

A. Mission Description and Budget Item Justification
E-2 Improvements (0463) provides for incorporation of technologies for the evolution of E-2 Battle Management and Command and Control (BMC2) capabilities in
support of naval warfare command and control requirements.  It funds developments for the modification or replacement of Weapon Replaceable Assemblies (WRAs)
of currently installed subsystems, as well as providing for experimentation with narrowband and wideband internet protocol (IP) concepts, to include technologies
such as High Frequency (HF) Secure IP Router Network (HF SIPRNET), VRC-99 digital IP radio as a surrogate to the Joint Tactical Radio System, machine-
to-machine digital data communications, Advanced Digital Networking System (ADNS), Tactical Information Services (TIS), cooperative and non-cooperative
identification, and open architecture hardware and software computing environments.  These efforts have laid the foundation for growth to provide additional functional
capabilities satisfying evolving operational requirements, e.g., Airborne Networking, Joint Sensor Netting and Track Management, Tactical Decision Aids, Advanced
communications, and permits the evolutionary growth of a Combat Identification (CID) and Theater Air and Missile Defense (TAMD) Capability.

A Core Open Architecture capability will modernize existing Mission Computer (MC) and Operational Flight Program (OFP) architecture, preserve interfaces to future
E-2 weapon systems modification, simplify maintenance and upgrades of memory and operating systems (hardware/software independence), add an improved
networking backbone to quickly field future interoperable warfighting applications and utilize open and commercially adopted standards and protocols to the maximum
extent possible.

An In Flight Refueling (IFR) capability will allow the E-2 to receive fuel from various organic and strategic tanker aircraft.  It provides Expanded Battle Space
Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2 to fully support
current Carrier Strike Group (CSG)/Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2 concept
demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft.

The Automatic Identification System (AIS) is a broadcast transponder system operating in the VHF maritime band for exchange of ship parameters including Registry,
Port of Origin, Location, Course, Speed and other vessel characteristics.  The current prototype E-2C AIS installation is integrated into the E-2C weapon system without
a means to transfer information off board to other platforms/systems.
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FY2010 starts the Radar Improvement Program.  This provides funding to develop, and field improvements to APS-145 radar to address reliability and obsolescence
and keep them viable until aircraft retirement.

This program element includes $2.550M for the Defense Acquisition Workforce Development Fund (DAWDF).

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 53.834 63.058 0.000 0.000 0.000
Current President's Budget 52.327 62.796 19.011 0.000 19.011
Total Adjustments -1.507 -0.262 19.011 0.000 19.011

• Congressional General Reductions -0.262
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.001 0.000
• SBIR/STTR Transfer -1.508 0.000
• Program Adjustments 0.000 0.000 19.011 0.000 19.011

Change Summary Explanation
Technical: Not applicable.

Schedule: Project Unit 0463 - Airborne Battlefield Command and Control (ABC2) efforts now complete in 1Q of FY14.  Schedule changes to Core OA are due
to contract administration delays and the addition of Trainer Integration.  Schedule changes to the High Frequency Internet Protocol are to add Trainers in
FY11.  Schedule changes to In-Flight Refueling are due to FY09 DAWDF realignment and other miscellaneous adjustments which resulted in a rephasing of the
program.  Schedule changes to Universal Automatic Identification System are due to the Test Readiness Review being delayed from 1Q of FY10 to 2Q of FY10.
Schedule changes to the Radar Improvements Program are due to this program being an FY10 new start and being under a continuing resolution through 1Q of
FY10.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204152N: E-2 Squadrons

PROJECT
0463: E2C Improvements

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0463: E2C Improvements 52.327 62.796 19.011 0.000 19.011 15.047 2.231 0.000 0.000 0.000 305.091
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
E-2 Improvements (0463) provides for incorporation of technologies for the evolution of E-2 Battle Management and Command and Control (BMC2) capabilities in
support of naval warfare command and control requirements.  It funds developments for the modification or replacement of Weapon Replaceable Assemblies (WRAs)
of currently installed subsystems, as well as providing for experimentation with narrowband and wideband internet protocol (IP) concepts, to include technologies
such as High Frequency (HF) Secure IP Router Network (HF SIPRNET), VRC-99 digital IP radio as a surrogate to the Joint Tactical Radio System, machine-
to-machine digital data communications, Advanced Digital Networking System (ADNS), Tactical Information Services (TIS), cooperative and non-cooperative
identification, and open architecture hardware and software computing environments.  These efforts have laid the foundation for growth to provide additional functional
capabilities satisfying evolving operational requirements, e.g., Airborne Networking, Joint Sensor Netting and Track Management, Tactical Decision Aids, Advanced
communications, and permits the evolutionary growth of a Combat Identification (CID) and Theater Air and Missile Defense (TAMD) Capability.

A Core Open Architecture capability will modernize existing Mission Computer (MC) and Operational Flight Program (OFP) architecture, preserve interfaces to future
E-2 weapon systems modification, simplify maintenance and upgrades of memory and operating systems (hardware/software independence), add an improved
networking backbone to quickly field future interoperable warfighting applications and utilize open and commercially adopted standards and protocols to the maximum
extent possible.

An In Flight Refueling (IFR) capability will allow the E-2 to receive fuel from various organic and strategic tanker aircraft.  It provides Expanded Battle Space
Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2 to fully support
current Carrier Strike Group (CSG)/Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2 concept
demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft.

The Automatic Identification System (AIS) is a broadcast transponder system operating in the VHF maritime band for exchange of ship parameters including Registry,
Port of Origin, Location, Course, Speed and other vessel characteristics.  The current prototype E-2C AIS installation is integrated into the E-2C weapon system without
a means to transfer information off board to other platforms/systems.
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PROJECT
0463: E2C Improvements

FY2010 starts the Radar Improvement Program.  This provides funding to develop, and field improvements to APS-145 radar to address reliability and obsolescence
and keep them viable until aircraft retirement.

This project unit includes $2.550M for the Defense Acquisition Workforce Development Fund (DAWDF).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Airborne Battlefield Command and Control (ABC 2)

Funds development and demonstration of E-2 airborne Joint Sensor Netting and Track Management
(including Network Centric Collaborative Targeting (NCCT)), IP networking concepts (including
Advanced Digital Networking Systems,  Tactical Information Services, and IP enabled communications
systems), machine-to-machine interface, open architecture computing environment, network
applications, tactical decision aids, combat identification technologies, on and off-board data
fusion capabilities, and advanced mission computer and communications technologies airborne
demonstrations.

FY 2009 Accomplishments:
Funded development efforts and Trident Warrior exercise and a Limited Objective Experiment.

FY 2010 Plans:
Funds development efforts and a Joint Expeditionary Force Exercise and a Limited Objective
Experiment.

FY 2011 Base Plans:
Funding is for the continuation of development efforts and a Empire Challenge exercise and a Limited
Objective  Experiment.

6.689 5.205 3.564 0.000 3.564

In Flight Refueling (IFR)
Funds the system development and testing to support the incorporation of In Flight Refueling (IFR)
capability into the E-2 aircraft.  Emphasis during system development is on system redesign, air

5.974 15.189 1.270 0.000 1.270
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PROJECT
0463: E2C Improvements

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

vehicle design, human systems integration and design, including interior/lighting modifications and
seat replacement.  Flight testing is required to evaluate field of view, thermal and aerodynamic loads,
kinematic performance, and handling qualities.

FY 2009 Accomplishments:
Funded system development efforts.

FY 2010 Plans:
Funds continued system development efforts.

FY 2011 Base Plans:
Funding is for the continuation of system development efforts.

Universal Automatic Identification System (UAIS)
Funding integrates Universal Automatic Identification System (UAIS) into the E-2 mission computer
and provides for a means to transfer Automatic Identification System (AIS) data from the aircraft inflight
to the warships.  The integration includes non-recurring engineering, logistics and test and evaluation
to integrate UAIS control features and output into the E-2 weapons system and to standardize
and document the UAIS hardware already installed on E-2 aircraft.  It integrates other enhancing
identification technologies complimentary to UAIS into the E-2.

FY 2009 Accomplishments:
Funded system development efforts.

FY 2010 Plans:
Funds developmental testing for the UAIS system.

4.094 4.095 0.000 0.000 0.000

E-2 Core Open Architecture (OA) 25.530 24.415 5.885 0.000 5.885
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PROJECT
0463: E2C Improvements

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Funding supports the development, integration and test of an open architecture distributed computing
environment and Internet Protocol networking infrastructure.

FY 2009 Accomplishments:
Funded system development efforts.

FY 2010 Plans:
Funds continued system development efforts and the beginning of the system integration and test.

FY 2011 Base Plans:
Funding is for the continuation of system integration and test and the beginning of Trainer Integration.

E-2 High Frequency (HF) Internet Protocol (IP)
Funds the development, integration and test of High Frequency (HF) radio and Mission Computer
hardware and software modifications and additions to provide an E-2 HF digital data communications
path, allowing for E-2 connectivity with other HF Internet Protocol (IP) users.

FY 2009 Accomplishments:
Funded system design and code efforts, test assets, and System Integration and Test efforts.

FY 2010 Plans:
Funds continued System Integration and Test efforts and deployment.

FY 2011 Base Plans:
Funding is for HFIP trainers.

7.490 4.724 2.114 0.000 2.114

Radar Improvements Program 0.000 9.168 6.178 0.000 6.178
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PROJECT
0463: E2C Improvements

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

New start program in FY10 to develop, integrate, test, and field new components within the E-2C radar
to address obsolete Weapon Replaceable Assemblies (WRAs) that are expected to be unsupportable
in the near term.  Such improvements will keep the APS-145 radar viable until 2026, the projected E-2C
retirement date.  This funding also supports necessary modifications within the APS-145 Radar Test
Bench System (RTBS).

FY 2010 Plans:
Funds the design and development efforts.

FY 2011 Base Plans:
Funding is for the continuation of the design and development efforts and ground and flight testing.

DAWDF Realignment
Defense Acquisition Workforce Development Fund (DAWDF) Realignment.

FY 2009 Accomplishments:
N/A

2.550 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 52.327 62.796 19.011 0.000 19.011

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0195: E-2D AHE 413.880 742.076 937.803 0.000 937.803 1,076.653 1,320.873 1,570.635 1,544.369 6,761.723 18,156.123
• APN/0605: Initial Spares - E-2 58.175 37.884 23.618 0.000 23.618 40.801 36.575 17.135 35.652 149.738 548.500
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PROJECT
0463: E2C Improvements

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0544: E-2 Series 24.293 49.952 47.046 0.000 47.046 33.177 28.154 36.565 36.085 138.256 1,614.218

D. Acquisition Strategy
The Core Open Architecture Acquisition Strategy was signed by Milestone Decision Authority (MDA), Program Executive Officer Tactical Aircraft Programs (PEO (T))
on 11 September 2008.  The Milestone B decision review is planned for third quarter FY11.

The In-Flight Refueling Acquisition Strategy was signed by the MDA, PEO(T) on 24 October 2008.  The Milestone B decision review is planned for fourth quarter FY11.

E. Performance Metrics
Successfully complete Core Open Architecture System Integration and Test and begin Trainer Integration.  Successfully develop and deliver Trainers in support of the
High Frequency Internet Protocol program.  Successfully complete the Pre - SD&D phase, conduct a successful Preliminary Design Review and successfully achieve
a Milestone B decision in support of the In Flight Refueling program.  Successfully complete developmental testing and deploy the Universal Automatic Identification
System.  Successfully complete Design Development for the Radar Improvements program and begin ground and flight testing.
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APPROPRIATION/BUDGET ACTIVITY
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PE 0204152N: E-2 Squadrons

PROJECT
0463: E2C Improvements

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development1

Various/
Various

Various
Various 1.402 0.297 0.000 0.000 0.000 0.000 1.699 Continuing

Primary Hardware
Development2

Various/
Various

Various
Various 2.375 0.000 0.000 0.000 0.000 0.000 2.375 Continuing

Primary Hardware
Development3

Various/
Various

Various
Various 1.497 0.000 0.000 0.000 0.000 0.000 1.497 Continuing

Primary Hardware
Development SS/CPFF NGC

NY 1.815 0.540 Dec 2009 0.152 Dec 2010 0.000 0.152 0.000 2.507 2.507

Primary Hardware
Development4

Various/
Various

Various
Various 6.554 15.467 3.571 0.000 3.571 6.488 32.080 Continuing

Primary Hardware
Development SS/FFP Lockheed Martin

NY 3.641 0.000 0.000 0.000 0.000 0.000 3.641 3.641

Ancillary Hardware
Development

Various/
Various

Various
Various 0.000 0.260 Jan 2010 0.300 Jan 2011 0.000 0.300 0.440 1.000 Continuing

Aircraft Integration C/CPFF NGC
NY 2.547 0.997 Jan 2010 0.000 0.000 0.000 0.000 3.544 3.544

Aircraft Integration Various/
Various

Various
Various 0.000 2.100 0.300 0.000 0.300 0.275 2.675 Continuing

Systems Engineering Various/
Various

Various
Various 0.000 0.901 May 2010 0.000 0.000 0.000 0.000 0.901 Continuing

Subtotal 19.831 20.562 4.323 0.000 4.323 7.203 51.919 9.692

Remarks
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PROJECT
0463: E2C Improvements

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Various
Various 1.523 0.701 Dec 2009 0.995 Dec 2010 0.000 0.995 1.066 4.285 Continuing

Software Development1 C/CPFF Wyle Labs
AL 3.661 0.729 Dec 2009 0.726 Dec 2010 0.000 0.726 0.000 5.116 5.116

Software Development2 Various/
Various

Various
Various 5.786 1.333 0.538 0.000 0.538 0.000 7.657 Continuing

Software Development3 Various/
Various

Various
Various 14.087 21.925 1.814 0.000 1.814 0.000 37.826 Continuing

Engineering & Technical
Services

Various/
Various

Various
Various 5.478 2.584 Dec 2009 1.865 Dec 2010 0.000 1.865 1.700 11.627 Continuing

Government Engineering
Support1

Various/
Various

Various
Various 0.516 0.000 0.000 0.000 0.000 0.000 0.516 Continuing

Government Engineering
Support2

Various/
Various

Various
Various 8.387 1.621 Nov 2009 0.903 Nov 2010 0.000 0.903 1.213 12.124 Continuing

Government Engineering
Support3 WR NAWCAD

Pax River, MD 4.737 5.044 Nov 2009 1.725 Nov 2010 0.000 1.725 2.111 13.617 Continuing

Integrated Logistics
Support

Various/
Various

Various
Various 0.887 1.452 Dec 2009 0.321 Dec 2010 0.000 0.321 0.132 2.792 Continuing

Subtotal 45.062 35.389 8.887 0.000 8.887 6.222 95.560 5.116

Remarks
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation1

Various/
Various

Various
Various 0.730 0.000 0.000 0.000 0.000 0.000 0.730 Continuing

Developmental Test &
Evaluation2

Various/
Various

Various
Various 9.233 0.781 Nov 2009 1.047 Nov 2010 0.000 1.047 1.900 12.961 Continuing

Developmental Test &
Evaluation3 WR NAWCAD

Pax River, MD 2.642 1.439 Nov 2009 2.137 Nov 2010 0.000 2.137 0.409 6.627 Continuing

Developmental T&E
ETS4

Various/
Various

Various
Various 1.368 0.199 Dec 2009 0.386 Dec 2010 0.000 0.386 0.132 2.085 Continuing

Test Assets Various/
Various

Various
Various 0.000 0.621 0.000 0.000 0.000 0.000 0.621 Continuing

Subtotal 13.973 3.040 3.570 0.000 3.570 2.441 23.024

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support1

Various/
Various

Various
Various 0.042 0.000 0.000 0.000 0.000 0.000 0.042 Continuing

Government Engineering
Support WR NAWCAD

Pax River, MD 2.646 1.783 Nov 2009 0.869 Nov 2010 0.000 0.869 0.070 5.368 Continuing
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support1

Various/
Various

Various
Various 5.959 0.296 Nov 2009 0.204 Nov 2010 0.000 0.204 0.322 6.781 Continuing

Program Management
Support-MSS2 C/CPFF Wyle Labs

AL 1.889 0.182 Dec 2009 0.088 Dec 2010 0.000 0.088 0.000 2.159 2.159

Program Management
Support-MSS3

Various/
Various

Various
Various 4.028 1.379 Dec 2009 0.985 Dec 2010 0.000 0.985 0.955 7.347 Continuing

Travel Various/
Various

Various
Various 0.538 0.165 Oct 2009 0.085 Oct 2010 0.000 0.085 0.065 0.853 Continuing

DAWDF Realignment Various/
Various

Various
Various 2.550 0.000 0.000 0.000 0.000 0.000 2.550 Continuing

Subtotal 17.652 3.805 2.231 0.000 2.231 1.412 25.100 2.159

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 96.518 62.796 19.011 0.000 19.011 17.278 195.603 16.967

Remarks
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0463: E2C Improvements
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204152N: E-2 Squadrons

PROJECT
0463: E2C Improvements

Schedule Details

Start End
Event Quarter Year Quarter Year

Airborne Battlefield C2 - Development 1 2009 1 2014
Airborne Battlefield C2 - Empire Challenge (EC) FY11 3 2011 3 2011
Airborne Battlefield C2 - Empire Challenge (EC) FY13 3 2013 3 2013
Airborne Battlefield C2 - Trident Warrior (TW) 3 2009 3 2009
Airborne Battlefield C2 - Joint Expeditionary Force Exercise (JEFX) FY10 3 2010 3 2010
Airborne Battlefield C2 - Joint Expeditionary Force Exercise (JEFX) FY12 3 2012 3 2012
Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY09 4 2009 4 2009
Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY10 4 2010 4 2010
Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY11 4 2011 4 2011
Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY12 4 2012 4 2012
Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY13 4 2013 4 2013
Core Open Arch - Requirements Definition & Analysis 1 2009 1 2009
Core Open Arch - Design & Code 2 2009 3 2010
Core Open Arch - Test Asset Delivery (Est.) 2 2010 2 2010
Core Open Arch - System Integration & Test 4 2010 3 2011
Core Open Arch - Trainer Integration 2 2011 2 2012
Core Open Arch - Deploy 2 2012 2 2012
High Frequency Internet Proto - Design & Code 1 2009 2 2009
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0204152N: E-2 Squadrons

PROJECT
0463: E2C Improvements

Start End
Event Quarter Year Quarter Year

High Frequency Internet Proto - Test Asset Delivery 1 2009 1 2009
High Frequency Internet Proto - System Integration & Test 3 2009 2 2010
High Frequency Internet Proto - Deploy 3 2010 3 2010
High Frequency Internet Proto - Trainers 1 2011 3 2011
In Flight Refueling - Risk Reduction 2 2009 4 2010
In Flight Refueling - Test Readiness Review 4 2009 4 2009
In Flight Refueling - System Readiness Review (SRR 1) 2 2010 2 2010
In Flight Refueling - Pre System Development and Demonstration (Pre SD&D) 4 2010 3 2011
In Flight Refueling - System Readiness Review (SRR 2) 4 2010 4 2010
In Flight Refueling - Preliminary Design Review (PDR) 4 2011 4 2011
In Flight Refueling - Acquisition Milestones - Milestone B 4 2011 4 2011
In Flight Refueling - System Development and Demonstration 1 2012 3 2013
In Flight Refueling - Developmental Test (DT)/Integrated Operational Test & Evaluation
(IOT&E) 4 2012 3 2013

In Flight Refueling - Critical Design Review (CDR) 2 2012 2 2012
In Flight Refueling - Acquisition Milestones - Milestone C 3 2013 3 2013
Universal Automatic Info System - System Development 1 2009 1 2010
Universal Automatic Info System - Test Readiness Review 2 2010 2 2010
Universal Automatic Info System - Developmental Testing 2 2010 1 2011
Universal Automatic Info System - Deploy 2 2011 2 2011
Radar Improvement Program - Development 2 2010 4 2011
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204152N: E-2 Squadrons

PROJECT
0463: E2C Improvements

Start End
Event Quarter Year Quarter Year

Radar Improvement Design Review (Est.) 4 2010 4 2010
Radar Improvement Program - Test Assets (Est.) 2 2011 2 2011
Radar Improvement Program - Ground & Flight Test 2 2011 1 2012
Radar Improvement Program - Deploy 2 2012 2 2012
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                 52.327
                 62.796
                 19.011
                 19.011
                 0.000
                 15.047
                 2.231
                 0.000
                 0.000
                 0.000
                 305.091
            
             E-2 Improvements (0463) provides for incorporation of technologies for the evolution of E-2 Battle Management and Command and Control (BMC2) capabilities in support of naval warfare command and control requirements.  It funds developments for the modification or replacement of Weapon Replaceable Assemblies (WRAs) of currently installed subsystems, as well as providing for experimentation with narrowband and wideband internet protocol (IP) concepts, to include technologies such as High Frequency (HF) Secure IP Router Network (HF SIPRNET), VRC-99 digital IP radio as a surrogate to the Joint Tactical Radio System, machine-to-machine digital data communications, Advanced Digital Networking System (ADNS), Tactical Information Services (TIS), cooperative and non-cooperative identification, and open architecture hardware and software computing environments.  These efforts have laid the foundation for growth to provide additional functional capabilities satisfying evolving operational requirements, e.g., Airborne Networking, Joint Sensor Netting and Track Management, Tactical Decision Aids, Advanced communications, and permits the evolutionary growth of a Combat Identification (CID) and Theater Air and Missile Defense (TAMD) Capability.  

A Core Open Architecture capability will modernize existing Mission Computer (MC) and Operational Flight Program (OFP) architecture, preserve interfaces to future E-2 weapon systems modification, simplify maintenance and upgrades of memory and operating systems (hardware/software independence), add an improved networking backbone to quickly field future interoperable warfighting applications and utilize open and commercially adopted standards and protocols to the maximum extent possible.  

An In Flight Refueling (IFR) capability will allow the E-2 to receive fuel from various organic and strategic tanker aircraft.  It provides Expanded Battle Space Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2 to fully support current Carrier Strike Group (CSG)/Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2 concept demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft.  

The Automatic Identification System (AIS) is a broadcast transponder system operating in the VHF maritime band for exchange of ship parameters including Registry, Port of Origin, Location, Course, Speed and other vessel characteristics.  The current prototype E-2C AIS installation is integrated into the E-2C weapon system without a means to transfer information off board to other platforms/systems.  

FY2010 starts the Radar Improvement Program.  This provides funding to develop, and field improvements to APS-145 radar to address reliability and obsolescence and keep them viable until aircraft retirement.

This program element includes $2.550M for the Defense Acquisition Workforce Development Fund (DAWDF).
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                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 19.011
                                 19.011
                                 0.000
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: Project Unit 0463 - Airborne Battlefield Command and Control (ABC2) efforts now complete in 1Q of FY14.  Schedule changes to Core OA are due to contract administration delays and the addition of Trainer Integration.  Schedule changes to the High Frequency Internet Protocol are to add Trainers in FY11.  Schedule changes to In-Flight Refueling are due to FY09 DAWDF realignment and other miscellaneous adjustments which resulted in a rephasing of the program.  Schedule changes to Universal Automatic Identification System are due to the Test Readiness Review being delayed from 1Q of FY10 to 2Q of FY10.  Schedule changes to the Radar Improvements Program are due to this program being an FY10 new start and being under a continuing resolution through 1Q of FY10.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         E-2 Improvements (0463) provides for incorporation of technologies for the evolution of E-2 Battle Management and Command and Control (BMC2) capabilities in support of naval warfare command and control requirements.  It funds developments for the modification or replacement of Weapon Replaceable Assemblies (WRAs) of currently installed subsystems, as well as providing for experimentation with narrowband and wideband internet protocol (IP) concepts, to include technologies such as High Frequency (HF) Secure IP Router Network (HF SIPRNET), VRC-99 digital IP radio as a surrogate to the Joint Tactical Radio System, machine-to-machine digital data communications, Advanced Digital Networking System (ADNS), Tactical Information Services (TIS), cooperative and non-cooperative identification, and open architecture hardware and software computing environments.  These efforts have laid the foundation for growth to provide additional functional capabilities satisfying evolving operational requirements, e.g., Airborne Networking, Joint Sensor Netting and Track Management, Tactical Decision Aids, Advanced communications, and permits the evolutionary growth of a Combat Identification (CID) and Theater Air and Missile Defense (TAMD) Capability.  

A Core Open Architecture capability will modernize existing Mission Computer (MC) and Operational Flight Program (OFP) architecture, preserve interfaces to future E-2 weapon systems modification, simplify maintenance and upgrades of memory and operating systems (hardware/software independence), add an improved networking backbone to quickly field future interoperable warfighting applications and utilize open and commercially adopted standards and protocols to the maximum extent possible.  

An In Flight Refueling (IFR) capability will allow the E-2 to receive fuel from various organic and strategic tanker aircraft.  It provides Expanded Battle Space Surveillance and Targeting through significantly enhanced persistence and increased flexibility (range & endurance).  IFR will better enable the E-2 to fully support current Carrier Strike Group (CSG)/Joint 24/7 Theater Operations by providing more versatile stationing and/or forward basing options.  Previous domestic E-2 concept demonstration effort successfully established the feasibility of tanking behind the F/A-18E/F and KC-130 aircraft.  

The Automatic Identification System (AIS) is a broadcast transponder system operating in the VHF maritime band for exchange of ship parameters including Registry, Port of Origin, Location, Course, Speed and other vessel characteristics.  The current prototype E-2C AIS installation is integrated into the E-2C weapon system without a means to transfer information off board to other platforms/systems.  

FY2010 starts the Radar Improvement Program.  This provides funding to develop, and field improvements to APS-145 radar to address reliability and obsolescence and keep them viable until aircraft retirement.

This project unit includes $2.550M for the Defense Acquisition Workforce Development Fund (DAWDF).
                         
                             
                                 Airborne Battlefield Command and Control (ABC 2)
                                 Funds development and demonstration of E-2 airborne Joint Sensor Netting and Track Management (including Network Centric Collaborative Targeting (NCCT)), IP networking concepts (including Advanced Digital Networking Systems,  Tactical Information Services, and IP enabled communications systems), machine-to-machine interface, open architecture computing environment, network applications, tactical decision aids, combat identification technologies, on and off-board data fusion capabilities, and advanced mission computer and communications technologies airborne demonstrations.
                                 
                                     
                                         6.689
                                         0
                                         
						Funded development efforts and Trident Warrior exercise and a Limited Objective Experiment. 
					
                                    
                                
                                 
                                     
                                         5.205
                                         0
                                         
						Funds development efforts and a Joint Expeditionary Force Exercise and a Limited Objective Experiment. 
					
                                    
                                     
                                         3.564
                                         0
                                    
                                     
                                         3.564
                                         0
                                         
					Funding is for the continuation of development efforts and a Empire Challenge exercise and a Limited Objective  Experiment. 
				
                                    
                                
                            
                             
                                 In Flight Refueling (IFR)
                                 Funds the system development and testing to support the incorporation of In Flight Refueling (IFR) capability into the E-2 aircraft.  Emphasis during system development is on system redesign, air vehicle design, human systems integration and design, including interior/lighting modifications and seat replacement.  Flight testing is required to evaluate field of view, thermal and aerodynamic loads, kinematic performance, and handling qualities.
                                 
                                     
                                         5.974
                                         0
                                         
						Funded system development efforts. 
					
                                    
                                
                                 
                                     
                                         15.189
                                         0
                                         
						Funds continued system development efforts. 
					
                                    
                                     
                                         1.270
                                         0
                                    
                                     
                                         1.270
                                         0
                                         
					Funding is for the continuation of system development efforts. 
				
                                    
                                
                            
                             
                                 Universal Automatic Identification System (UAIS)
                                 Funding integrates Universal Automatic Identification System (UAIS) into the E-2 mission computer and provides for a means to transfer Automatic Identification System (AIS) data from the aircraft inflight to the warships.  The integration includes non-recurring engineering, logistics and test and evaluation to integrate UAIS control features and output into the E-2 weapons system and to standardize and document the UAIS hardware already installed on E-2 aircraft.  It integrates other enhancing identification technologies complimentary to UAIS into the E-2.
                                 
                                     
                                         4.094
                                         0
                                         
						Funded system development efforts. 
					
                                    
                                
                                 
                                     
                                         4.095
                                         0
                                         
						Funds developmental testing for the UAIS system. 
					
                                    
                                
                            
                             
                                 E-2 Core Open Architecture (OA)
                                 Funding supports the development, integration and test of an open architecture distributed computing environment and Internet Protocol networking infrastructure.
                                 
                                     
                                         25.530
                                         0
                                         
						Funded system development efforts. 
					
                                    
                                
                                 
                                     
                                         24.415
                                         0
                                         
						Funds continued system development efforts and the beginning of the system integration and test. 
					
                                    
                                     
                                         5.885
                                         0
                                    
                                     
                                         5.885
                                         0
                                         
					Funding is for the continuation of system integration and test and the beginning of Trainer Integration. 
				
                                    
                                
                            
                             
                                 E-2 High Frequency (HF) Internet Protocol (IP)
                                 Funds the development, integration and test of High Frequency (HF) radio and Mission Computer hardware and software modifications and additions to provide an E-2 HF digital data communications path, allowing for E-2 connectivity with other HF Internet Protocol (IP) users.
                                 
                                     
                                         7.490
                                         0
                                         
						Funded system design and code efforts, test assets, and System Integration and Test efforts. 
					
                                    
                                
                                 
                                     
                                         4.724
                                         0
                                         
						Funds continued System Integration and Test efforts and deployment. 
					
                                    
                                     
                                         2.114
                                         0
                                    
                                     
                                         2.114
                                         0
                                         
					Funding is for HFIP trainers. 
				
                                    
                                
                            
                             
                                 Radar Improvements Program
                                 New start program in FY10 to develop, integrate, test, and field new components within the E-2C radar to address obsolete Weapon Replaceable Assemblies (WRAs) that are expected to be unsupportable in the near term.  Such improvements will keep the APS-145 radar viable until 2026, the projected E-2C retirement date.  This funding also supports necessary modifications within the APS-145 Radar Test Bench System (RTBS).
                                 
                                     
                                         9.168
                                         0
                                         
						Funds the design and development efforts. 
					
                                    
                                     
                                         6.178
                                         0
                                    
                                     
                                         6.178
                                         0
                                         
					Funding is for the continuation of the design and development efforts and ground and flight testing. 
				
                                    
                                
                            
                             
                                 DAWDF Realignment
                                 Defense Acquisition Workforce Development Fund (DAWDF) Realignment.
                                 
                                     
                                         2.550
                                         0
                                         
						
							N/A
						
					
                                    
                                
                            
                        
                         
                             
                                 APN/0195
                                 E-2D AHE
                                 
                                     413.880
                                     742.076
                                     937.803
                                     937.803
                                     0.000
                                     1076.653
                                     1320.873
                                     1570.635
                                     1544.369
                                     6761.723
                                     18156.123
                                
                            
                             
                                 APN/0605
                                 Initial Spares - E-2
                                 
                                     58.175
                                     37.884
                                     23.618
                                     23.618
                                     0.000
                                     40.801
                                     36.575
                                     17.135
                                     35.652
                                     149.738
                                     548.500
                                
                            
                             
                                 APN/0544
                                 E-2 Series
                                 
                                     24.293
                                     49.952
                                     47.046
                                     47.046
                                     0.000
                                     33.177
                                     28.154
                                     36.565
                                     36.085
                                     138.256
                                     1614.218
                                
                            
                        
                         The Core Open Architecture Acquisition Strategy was signed by Milestone Decision Authority (MDA), Program Executive Officer Tactical Aircraft Programs (PEO (T)) on 11 September 2008.  The Milestone B decision review is planned for third quarter FY11.  

The In-Flight Refueling Acquisition Strategy was signed by the MDA, PEO(T) on 24 October 2008.  The Milestone B decision review is planned for fourth quarter FY11.
                         Successfully complete Core Open Architecture System Integration and Test and begin Trainer Integration.  Successfully develop and deliver Trainers in support of the High Frequency Internet Protocol program.  Successfully complete the Pre - SD&D phase, conduct a successful Preliminary Design Review and successfully achieve a Milestone B decision in support of the In Flight Refueling program.  Successfully complete developmental testing and deploy the Universal Automatic Identification System.  Successfully complete Design Development for the Radar Improvements program and begin ground and flight testing.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development1
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.402
                                             
                                                 0.297
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.699
                                        
                                    
                                     
                                         Primary Hardware Development2
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.375
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.375
                                        
                                    
                                     
                                         Primary Hardware Development3
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.497
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.497
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         NGC
                                         NY
                                         
                                             1.815
                                             
                                                 0.540
                                                 2009-12
                                            
                                             
                                                 0.152
                                            
                                             
                                                 0.152
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.507
                                             2.507
                                        
                                    
                                     
                                         Primary Hardware Development4
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             6.554
                                             
                                                 15.467
                                            
                                             
                                                 3.571
                                            
                                             
                                                 3.571
                                            
                                             
                                                 0.000
                                            
                                             6.488
                                             32.080
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         FFP
                                         Lockheed Martin
                                         NY
                                         
                                             3.641
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.641
                                             3.641
                                        
                                    
                                     
                                         Ancillary Hardware Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.260
                                                 2010-01
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.440
                                             1.000
                                        
                                    
                                     
                                         Aircraft Integration
                                         C
                                         CPFF
                                         NGC
                                         NY
                                         
                                             2.547
                                             
                                                 0.997
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.544
                                             3.544
                                        
                                    
                                     
                                         Aircraft Integration
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.100
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.000
                                            
                                             0.275
                                             2.675
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.901
                                                 2010-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.901
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support 
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.523
                                             
                                                 0.701
                                                 2009-12
                                            
                                             
                                                 0.995
                                            
                                             
                                                 0.995
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             1.066
                                             4.285
                                        
                                    
                                     
                                         Software Development1
                                         C
                                         CPFF
                                         Wyle Labs
                                         AL
                                         
                                             3.661
                                             
                                                 0.729
                                                 2009-12
                                            
                                             
                                                 0.726
                                            
                                             
                                                 0.726
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.116
                                             5.116
                                        
                                    
                                     
                                         Software Development2
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             5.786
                                             
                                                 1.333
                                            
                                             
                                                 0.538
                                            
                                             
                                                 0.538
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.657
                                        
                                    
                                     
                                         Software Development3
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             14.087
                                             
                                                 21.925
                                            
                                             
                                                 1.814
                                            
                                             
                                                 1.814
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             37.826
                                        
                                    
                                     
                                         Engineering & Technical Services
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             5.478
                                             
                                                 2.584
                                                 2009-12
                                            
                                             
                                                 1.865
                                            
                                             
                                                 1.865
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             1.700
                                             11.627
                                        
                                    
                                     
                                         Government Engineering Support1
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.516
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.516
                                        
                                    
                                     
                                         Government Engineering Support2
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             8.387
                                             
                                                 1.621
                                                 2009-11
                                            
                                             
                                                 0.903
                                            
                                             
                                                 0.903
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.213
                                             12.124
                                        
                                    
                                     
                                         Government Engineering Support3
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             4.737
                                             
                                                 5.044
                                                 2009-11
                                            
                                             
                                                 1.725
                                            
                                             
                                                 1.725
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             2.111
                                             13.617
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.887
                                             
                                                 1.452
                                                 2009-12
                                            
                                             
                                                 0.321
                                            
                                             
                                                 0.321
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.132
                                             2.792
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation1
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.730
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.730
                                        
                                    
                                     
                                         Developmental Test & Evaluation2
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             9.233
                                             
                                                 0.781
                                                 2009-11
                                            
                                             
                                                 1.047
                                            
                                             
                                                 1.047
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.900
                                             12.961
                                        
                                    
                                     
                                         Developmental Test & Evaluation3
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             2.642
                                             
                                                 1.439
                                                 2009-11
                                            
                                             
                                                 2.137
                                            
                                             
                                                 2.137
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.409
                                             6.627
                                        
                                    
                                     
                                         Developmental T&E ETS4
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.368
                                             
                                                 0.199
                                                 2009-12
                                            
                                             
                                                 0.386
                                            
                                             
                                                 0.386
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.132
                                             2.085
                                        
                                    
                                     
                                         Test Assets
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.621
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.621
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Support1
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.042
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.042
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             2.646
                                             
                                                 1.783
                                                 2009-11
                                            
                                             
                                                 0.869
                                            
                                             
                                                 0.869
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.070
                                             5.368
                                        
                                    
                                     
                                         Program Management Support1
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             5.959
                                             
                                                 0.296
                                                 2009-11
                                            
                                             
                                                 0.204
                                            
                                             
                                                 0.204
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.322
                                             6.781
                                        
                                    
                                     
                                         Program Management Support-MSS2
                                         C
                                         CPFF
                                         Wyle Labs
                                         AL
                                         
                                             1.889
                                             
                                                 0.182
                                                 2009-12
                                            
                                             
                                                 0.088
                                            
                                             
                                                 0.088
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.159
                                             2.159
                                        
                                    
                                     
                                         Program Management Support-MSS3
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             4.028
                                             
                                                 1.379
                                                 2009-12
                                            
                                             
                                                 0.985
                                            
                                             
                                                 0.985
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.955
                                             7.347
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.538
                                             
                                                 0.165
                                                 2009-10
                                            
                                             
                                                 0.085
                                            
                                             
                                                 0.085
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.065
                                             0.853
                                        
                                    
                                     
                                         DAWDF Realignment
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.550
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.550
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0204152N_0463_FILE1.PNG
                        
                    
                     
                         
                             
                                 Airborne Battlefield C2 - Development
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                                 Airborne Battlefield C2 - Empire Challenge (EC) FY11
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                                 Airborne Battlefield C2 - Empire Challenge (EC) FY13
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                                 Airborne Battlefield C2 - Trident Warrior (TW)
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                                 Airborne Battlefield C2 - Joint Expeditionary Force Exercise (JEFX) FY10
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Airborne Battlefield C2 - Joint Expeditionary Force Exercise (JEFX) FY12
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY09
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY10
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY11
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY12
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Airborne Battlefield C2 - Limited Objective Experiment (LOE) FY13
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Core Open Arch - Requirements Definition & Analysis
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 Core Open Arch - Design & Code
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Core Open Arch - Test Asset Delivery (Est.)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Core Open Arch - System Integration & Test
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Core Open Arch - Trainer Integration
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Core Open Arch - Deploy
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 High Frequency Internet Proto - Design & Code
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 High Frequency Internet Proto - Test Asset Delivery
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 High Frequency Internet Proto - System Integration & Test
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 High Frequency Internet Proto - Deploy
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 High Frequency Internet Proto - Trainers
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 In Flight Refueling - Risk Reduction
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 In Flight Refueling - Test Readiness Review
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 In Flight Refueling - System Readiness Review (SRR 1)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 In Flight Refueling - Pre System Development and Demonstration  (Pre SD&D)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 In Flight Refueling - System Readiness Review (SRR 2)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 In Flight Refueling - Preliminary Design Review (PDR)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 In Flight Refueling - Acquisition Milestones - Milestone B
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 In Flight Refueling - System Development and Demonstration
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 In Flight Refueling - Developmental Test (DT)/Integrated Operational Test & Evaluation (IOT&E)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 In Flight Refueling - Critical Design Review (CDR)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 In Flight Refueling - Acquisition Milestones - Milestone C
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Universal Automatic Info System - System Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Universal Automatic Info System - Test Readiness Review
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Universal Automatic Info System - Developmental Testing
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Universal Automatic Info System - Deploy
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Radar Improvement Program - Development
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Radar Improvement Design Review (Est.)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Radar Improvement Program - Test Assets (Est.)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Radar Improvement Program - Ground & Flight Test
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Radar Improvement Program - Deploy
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
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